

## **Construction Update 9 16 2022**

JRES – Pre-Construction w/ County 9/15 awaiting recording of development agreement expected 9/16

Construction Start JRES expected 9/19

Applied for USBE Project Number BP # 1 / Ecker Hill – USBE wants UDOT and Safe Route Review / UDOT Reviewing today 9/16

County still wants Acknowledgement of Authorized Scope of Work signed to proceed at Ecker Hill

Presented CUP/ Rezone to Snyderville Basin Planning Commission 9/13

Ecker Hill Middle School Special Exception is on Summit County Council Agenda 9/28

2nd round of Code review comments back for McPolin today 9/16 – Mechanical, Plumbing, Electrical, Energy Review and Structural comments complete

Met with State DEQ/PCMC soil stockpile Treasure Mountain – some work to do here – list forthcoming

Have applications ready for PCMC / Park City High / CUP / Variance / McPolin CUP – expected submittal to PCMC 9/19-9/20